A RESOLUTION BY 03- 2 =2117

COMMUNITY DEVELOPMENT/HUMAN RESOURCES COMMITTEE

A RESOLUTION AUTHORIZING THE MAYOR OR DESIGNEE TO ISSUE A
NOTICE TO PROCEED WITH CH2M HILL, INC./T.O.C, INC - JV FOR FC-
6710-96A, ANNUAL CONTRACT FOR ARCHITECTURAL AND ENGINEERING
SERVICES TO PROVIDE ADDITIONAL CONSULTING SERVICES FOR
CENTER HILL PARK RECREATION CENTER ON BEHALF OF THE
DEPARTMENT OF PARKS, RECREATION AND CULTURAL AFFAIRS IN AN
AMOUNT NOT TO EXCEED FIFTY-FIVE THOUSAND NINE HUNDRED
SEVENTY-FIVE DOLLARS ($55,975.00). ALL CONTRACTED WORK SHALL
BE CHARGED TO AND PAID FROM FUND ACCOUNT AND CENTER
NUMBER: 1B01 529002 N12D0910A59A.

WHEREAS, the City of Atlanta, (the "City”) did enter into FC-6710-96A, Annual Contract for
Architectural and Engineering Services; and

WHEREAS, the Department of Parks, Recreation and Cultural Affairs requires architectural and
engineering services to provide additional consulting services for the Center Hill Park Recreation
Center in an amount not to exceed Fifty-five Thousand Nine Hundred Seventy-five Dollars
($55,975.00); and

WHEREAS, the Acting Commissioner of the Department of Parks, Recreation and Cultural Affairs
and the Chief Procurement Officer of the Department of Procurement have recommended CH2M
Hill, Inc./T.0.C., Inc. = JV to provide additional field surveying, geotechnical boring, and design
services to complete the engineering services at the Center Hill Park Recreation Center.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,
GEORGIA, that the Mayor be and is hereby authorized to approve a notice to proceed with CH2M
Hill, Inc./T.0.C., Inc. - JV for FC-6710-96A, Annual Contract for Architectural and Engineering
Services in an amount not to exceed Fifty-five Thousand Nine Hundred Seventy-five Dollars
($55,975.00).

BE IT FURTHER RESOLVED, that the Chief Procurement Officer be and is hereby directed to
prepare an appropriate contractual agreement for execution by the Mayor to be approved by the
City Attorney as to form.

BE IT FURTHER RESOLVED, that this notice to proceed should not become binding on the City,
and the City shall incur no liability upon same until such contract has been executed by the Mayor
and delivered to the contracting party.

BE IT FINALLY RESOLVED, that all services for said notice to proceed shall be charged to and
paid from fund account and center number: 1B01 529002 N12D0910A59A.

KOB (11/10/03)
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CH2MHILL FAX

Allarta Office
TEL: 770604918 x. 370 FAX: 7706804-9183

Fax #: (404) 817-6741 Total Pages: 4

To: Sushma Dersch From: Angela Roberts

Company: Department of Parks, Recreation and Cultural Date: October 9, 2003
Affairs

Message:

SUBJECT: Center Hill Park Recreation Center

As per our discussion, attached for your review is a cost proposal to provide additional services for the
subject project. As you may know the additional field surveying and geotechnical investigation has been
completed and the subcontractors paid from the original budget. The remaining funds in the original project
budget will not be enough to pay the subcontractors for the remaining work that needs to be completed for
this project.

Your assistance is needed to get this proposal approved by council so that additional funding can be added
to the project budget to allow all subs to be paid this year.

Once you have completed review of this letter, please contact e so that I can forward to you the original
letter.

CC: File

The information in this fax is confidential and proprietary and is intended only for the Individual or entity named on the cover sheet.
It you are not the intended recipient, disclosure, copying, distribution or use of this information is prohibited. If you do not receive all
Lof the pages or have received this fax In arror, please notity us immediately at the above telephone number.

progmgtcor/Derschiax_
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‘CHZMHILL
-
a joint venture

|
v 113 Perimeter Center Piace, NE, Buite 700
Atlsnts, Georgia 30346-1278
TOC, mc. ) 770-804-9098
fax 770-604-9102

133 Carnegle Way, Buite 800
Atlantes, Georgla 30303
770-$25-4370

fax 770-525-1376

October 9, 2003

Mrs. Sushma Dersch

City of Atlanta

Department of Parks, Recreation & Cultural Affairs
675 Ponce de Leon Avenue, N.-W_, 8* Floor
Atlanta, Georgia 30308

Subject: Center Hill Park Recreation Center
Scope Change Request No. 1
CH2M HILL/TOC, JV Contract No. FC-6710-96

CH2M/TOC, JV is pleased to submit to you this proposal to provide additional services for
the completion of construction documents for the Center Hill Park Recreation Center
Project. The total estimated cost for this proposalis $55,975 and includes the following
scope of work.

1. Additional Field Surveying

The original survey performed by HDR/WL Jorden did not provide enough topographical
data to properly design and site the north parking lot and proposed detention facilities.
Also the original survey did not cover enough area to locate and identify all existing trees 6
inches in diameter and greater that would be impacted by the project.

At the time the original survey was performed, August 2000, the site layout for the building
and parking arcas was not complete. Now that the design phase is complete and the site
layout finalized, additional field survey information is needed to complete the development
of the construcion documents.

2. Additional Geotechnical Borings
The original geotechnical investigation for the subject project was completed on October
2001. Eleven borings were obtained and analyzed. The results of the analysis indicated

several building and parking lot areas with poor soil conditions containing buried debris -
and trash ranging in depth 6 ¥ to 15 feet.
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In order to establish a final building finish floor elevation that will minimize the cost of site
work, it is necessary to determine the extent and the amount of poor soil to be removed and
replaced/compacted. It is suggested that twelve additional borings be obtained in a grid
format to establish the extent of underlying trash that will have to be rermoved. Also,
borings should be obtained behind the proposed building in the north bank beyond the
parking lot. Obtaining these borings will determine if the soil is structurally sound for use
in the fill/ compaction process.

3. Additional Design Services

The City of Atlanta Bureau of Buildings has adopted a new Building Code which requires
that drawings be included with the building permit submission that defines and
summarizes building egress and all other critical life safety related issues. The submittal of
the egress drawings was not a requirement when work originally began on this project.
Development of these drawings is labor intensive and was not included in the original
project budget.

Deliverables

The deliverables for this cost proposal will be the following;:
e One sealed mylar reproducible drawing of the resuits of the field survey. The drawing
shall be sealed by a registered land surveyor in the state of Georgia.

* A geotechinal report summarizing the results of the geotechnical investigation.
e Final egress drawings to be submitted to the Bureau of Buildings for permit approval.

Cost Summary

All work will be performed in accordance with the terms and conditions of Contract No.
FC-6710-96 between the City of Atlanta and CH2ZM HILL/TOC, JV.

Additional Field Surveying $13,500.00

Additional Geotechncial Investigation $ 9,300.00

Additional Design Services $ 24,000.00

Project Management $ 7,000.00

Subcontract Admin Fee (5%) $ 2,175.00
|

Total Estimated Cost $ 55,975.00

Please consider this proposal to provide additional services based on conditions described
herein. If you are in agreement with this proposal request, please provide to me your ‘
approval to proceed by signing and returmning one copy of this letter. Certain areas of work
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required to complete the final construction documents cannot move forward until a decision
is reached on this request for additional compensation.

Thank you for your consideration. We look forward to working closely with the City of
Atlanta to successfully complete this project. Should you have any questions or comuments,
please contact me at (770) 604-9182, extension 370.

Sincerely,

foieli Rtz
Angela F. Roberts, P.E.

Project Manager '
CH2M HILL/TOC, Inc., JV

CC:  Gerri Dickerson/CH2M HILL
Eskender Abebe/TOC

Please sign and fax (770-604-9183) me a copy of this proposal.

City of Atlanta

Date:

Sushma Dersch, Parks Design Manager
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City of Atlanta

" Bareau of Purchasing and Real Estate REQUISITION

REQUISITION NUMBER 12D- 21 7

BUY ENTITY ONT REQUuESTERLD.{] 20 suip-tocone |1 20
Fac1BO1 | — 1529002 — [INI2D0910A59A
FUND ACCOUNT CENTER
(COMPANY)
DATE NEEDED:
LINE|  rrEm NUMBER DESCRIPTION ory |uom | UNIT PRICE ESTMATED
] AMOUNT
1 9020000 accordance with F.C. 6710-96, Notice to Proceed to provide
'additional AJE services for the design of the Center Hill Recreation
ICmtcr as outlined on the attached proposal dated October 9, 2003
Jin an amount not to exceed $55,975.00 1 55,975.00f  $55,975.00
TOTAL $ 55,975.00
SUGGESTED VENDOR  CH2MHII/TOC VENDORNUMBER  AS5695/01
DEPARTMENT Parks. Recreation & Cultural Affairs BUREAU  Administration/Park Desien 'A
CONTACT PERSON Sushma K. Dersch DATE comPLeTED JO/162003 prone NUMBER (404)817-6740

MWWWTg adoption level for afl items.
AUTHORIZED SIGNATURE MJ Mﬂr —_—
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